

AN ORDINANCE approving Change Order No. #1 FOR CONTRACT 90-XP-2, MAIN STREET FEEDER MAIN PHASE I with EARTH CONSTRUCTION, INC. in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.


NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. #1 FOR CONTRACT 90-XP-2, MAIN STREET FEEDER MAIN PHASE I with EARTH CONSTRUCTION, INC. in connection with the Board of Public Works and Safety, for:

on Item #1, job bid before railroad permit returned; on Item #2, fiber optic cable cut (GTE); Items #3-#6, done under direction of City Engineer/Board of Works; Items #7-9, adjustment to quantities;

involving a net increase of Thirty-Nine Thousand Four Hundred Forty-Eight and 45/100 Dollars (\$39,448.45) all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.


Councilmember

APPROVED AS TO FORM
AND LEGALITY


J. Timothy McCaulay

CHANGE ORDER

CHANGE ORDER # one

PROJECT # _____

NAME OF PROJECT MAIN STREET FEEDER PHASE I

CONTRACT # 90-XP-2

BOARD ORDER# 169-89

DATE 4 FEBRUARY 90

TO EARTH CONSTRUCTION INC.

(CONTRACTOR)

GENTLEMEN:

YOU ARE HEREBY REQUESTED TO COMPLY WITH THE FOLLOWING CHANGES FROM THE CONTRACT PLANS AND SPECIFICATIONS:

ITEM		DESCRIPTION OF CHANGE	CHANGE IN CONTRACT PRICE		
#	QUANTITY	DESCRIPTION	UNIT/PR	DECREASE	INCREASE
		SEE ATTACHED SHEET			

TOTAL DECREASE

\$

TOTAL INCREASE

\$39,448.45

NET INCREASE TO CONTRACT PRICE

\$39,448.45

THE SUM OF \$39,448.45 IS HEREBY ADDED TO THE TOTAL CONTRACT PRICE AND THE FINAL CONTRACT PRICE SHALL BE ADJUSTED AS FOLLOWS:

ORIGINAL CONTRACT PRICE

\$ 520,354.40

CURRENT CONTRACT PRICE ADJ. BY PREV. CO'S

\$ 520,354.40

NEW CONTRACT PRICE INCLUDING THIS CO

\$ 559,802.85

THE TIME PROVIDED FOR COMPLETION IN THE CONTRACT FOR THIS PROJECT IS (UNCHANGED) (INCREASED (DECREASED) 0 CALENDAR DAYS DUE TO THIS CHANGE ORDER. THE DATE FOR COMPLETION OF ALL WORK SHALL BE PROJECT COMPLETE. FURTHERMORE, THIS DOCUMENT SHALL BECOME AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT SHALL APPLY HERETO.

RECOMMENDED BY: [Signature], DIRECTOR

DATE 2-11-91

ACCEPTED BY: [Signature], CONTRACTOR

DATE 2-5-91

APPROVED BY: Philip D. Shockney, Treasurer

APPROVED BY: [Signature], CITY ENGINEER

DATE 2-12-91

APPROVED BY: [Signature], OWNER

DATE 2-13-91

ATTESTED BY: Patricia J. Crick, CLERK

DATE 2-13-91

ATTACHMENT TO CHANGE ORDER

Item Price No.	Quantity	Description of Change		Unit Price	Change in Contract	
		Description			Decrease	Increase
1		INSTALL 30" CASING PIPE		\$ 112.20		\$21,878.14
	195 LF	UNDER CONRAIL OVERPASS				
2		RELOC. N&S R.R. BORE		\$ L.S.		\$ 5,060.88
	N/A	PIT AT GROWTH INTO ST.				
3		SIDEWALK & CURB REMOV.		\$ 9.22		\$ 4,796.43
	520+ LF	WATKINS & RUNNION				
4		INSTALL GUARDRAIL AT		\$ L.S.		\$ 1,315.00
	75 LF	EAST BANK ST. MARYS				
5		ASPHALT PARK LOT PAVE.		\$ 17.37		\$ 1,650.00
	95 LF	REMOV. W. MOELLERING				
6		SIGNS & BARRICADES ON		\$ L.S.		\$ 1,093.00
	N/A	RD CLOSURE WATKINS & RUNNION				
7		HAND PLACED RIP RAP		\$ 7.00		\$ 960.00
	137.14 SY					
8		6" CONCRETE CURBFACE		\$ 21.30		\$ 585.00
	27.46 SY	WALK				
9		16" CL50 DI WATER MAIN		\$ 38.00		\$ 2,110.00
	55.53 LF					

TOTAL DECREASE

TOTAL INCREASE \$ 39,448.45

NET INCREASE TO CONTRACT PRICE \$ 39,448.45

Read the first time in full and on motion by Burns
seconded by Quinn, and duly adopted, read the second time
title and referred to the Committee on City Affairs (and the
City Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Conference Room 128, City-County Building,
Fort Wayne, Indiana, on _____, 19____, at _____ o'clock _____ M., E.S.
of _____, 19____, at _____ o'clock _____ M., E.S.

DATED: 2-26-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns
seconded by Quinn, and duly adopted, placed on its
passage. PASSED lost by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>8</u>			<u>1</u>
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
EDMONDS				
GIAQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 3-12-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne,
Indiana, as (ANNEXATION) _____ (APPROPRIATION) _____ (GENERAL) _____
(SPECIAL) _____ (ZONING MAP) _____ ORDINANCE RESOLUTION NO. 162-91
on the 12th day of March, 1991.

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico SEAL
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on
the 12th day of March, 1991
at the hour of 1:30 o'clock _____ M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 18th day of March
1991, at the hour of 8:45 o'clock A M., E.S.T.

PAUL HELMKE
PAUL HELMKE, MAYOR

A-91-02-34

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1, 90-XP-2, Main Street Feeder
Main Phase I

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works & Safety

SYNOPSIS OF ORDINANCE: On Item #1, job bid before railroad permit
returned; on Item #2, fiber optic cable cut (GTE); Items #3-#6, done
under the direction of City Engineer/Board of Works; Items #7-9,
adjustment to quantities. Earth Construction, Inc., is the contractor.

EFFECT OF PASSAGE: To facilitate completion of project.

EFFECT OF NON PASSAGE:

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$39,448.45

ASSIGNED TO COMMITTEE:

BILL NO. S-91-02-34

REPORT OF THE COMMITTEE ON CITY UTILITIES

PAUL M. BURNS, CHAIRMAN
CHARLES B. REDD, VICE CHAIRMAN
EDMONDS, LONG, SCHMIDT

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. 1 FOR CONTRACT 90-XP-2, MAIN STREET FEEDER MAIN PHASE I with
EARTH CONSTRUCTION, INC. in connection with the Board of Public
Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

[Signature]
[Signature]

[Signature]
[Signature]
[Signature]

DATED: 3-12-91

Sandra E. Kennedy
City Clerk